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Grant Number:
B-13-DS-40-0001

Grantee Name:
Oklahoma

LOCCS Authorized Amount:
$85,194,350.50

Estimated PI/RL Funds:
$131,366.78

Obligation Date: Award Date:

04/28/2016

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$93,831,366.78

Disasters:

FEMA-4117-OK

Declaration Number

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period.
Since the initial assessment of the storms’ impact, inquiries have been made to the State of Oklahoma Department of Emergency
Management to update disaster impacts. However, the Department reported that there is no additional State disaster information available.
Because several years have passed and vigorous steps have been taken toward recovery, the State determined that a survey was needed to
update recovery efforts and determine the unmet needs still existing. As mentioned previously, CDBG_DR funds must be used to cover
“unmet’ storm related disaster needs. Given these circumstances, the State prepared both mailed and emailed surveys to representatives of
various units of general local governments (counties, cities, towns), HUD assisted housing, and LITHC housing located within the eligible
disaster areas. US Census (American Community Survey) data was also examined as well to help better identify targeted groups which could
possibly address the LMI requirement set forth in the Federal Register Notice.
The following list includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing
also denotes the incident period in which the disaster occurred.
Oklahoma Severe Winter Storm (DR-4164)
Incident period: December 5, 2013 to December 6, 2013
Major Disaster Declaration declared on January 30, 2014
Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha
Oklahoma Severe Storms and Tornadoes (DR-4117)
Incident period: May 18, 2013 to June 2, 2013
Major Disaster Declaration declared on May 20, 2013
Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole
Oklahoma Severe Winter Storm and Snowstorm (DR-4109)
Incident period: February 24, 2013 to February 26, 2013
Major Disaster Declaration declared on April 8, 2013
Counties Included: Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills,
Washita, Woods, Woodward
Oklahoma Freedom and Noble Wildfires (DR-4078)
Incident period: August 3, 2012 to August 14, 2012
Major Disaster Declaration declared on August 22, 2012
Counties Included: Cleveland, Creek
Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-4064)
Incident period: April 28, 2012 to May 1, 2012
Major Disaster Declaration declared on June 14, 2012
Counties Included: Alfalfa, Craig, Grant, Kay, Nowata
Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-1989)

Active

QPR Contact:Grant Status:
Robin Slawson

Grant Award Amount:
$93,700,000.00
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Incident period: May 22, 2011 to May 25, 2011
Major Disaster Declaration declared on June 6, 2011
Counties Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage,
Ottawa
Oklahoma Severe Storms and Flooding (DR-1988)
Incident period: April 21, 2011 to April 28, 2011
Major Disaster Declaration declared on May 27, 2011
Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmulgee, Pittsburg, Sequoyah
Oklahoma Severe Winter Storm and Snowstorm (DR-1985)
Incident period: January 31, 2011 to February 5, 2011
Major Disaster Declaration declared on May 13, 2011
Counties Included: Creek, Craig, Jefferson, Logan, Mayes, Nowata, Okmulgee, Osage, Ottawa, Pawnee, Pottawatomie, Rogers, Stephens,
Tulsa, Wagoner, Washington
Oklahoma Severe Storms, Tornadoes, and Straight-Line Winds (DR-1970)
Incident period: April 14, 2011
Major Disaster Declaration declared on April 22, 2011
Counties Included: Atoka, Pushmataha

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also restricted the overall scope of the program at
this time.
Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and planning. Data to determine the unmet need was compiled
from unmet need requests provided by an ODOC unmet needs survey conducted from June 26, 2014 through August 8, 2014. Disaster
Recovery notification letters were individually mailed to each of the fifty-seven (57) disaster eligible counties across the State. Disaster
Recovery notification letters were also mailed to each of the State’s eleven (11) Substate Planning Districts. An email database of
approximately three-thousand (3,000) from ODOC’s Community Developer newsletter was also utilized in conjunction with the ODOC disaster
recovery website. Additionally, supplemental data from HUD’s Oklahoma City Field Office and FEMA was also used. The unmet needs survey
was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which qualified under the 2011, 2012, and 2013
Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary of the results from the survey contained in
the ODOC disaster recovery notification letters.Please note that these survey results are the initial response to the inquiry of the State’s unmet
disaster needs. Because these unmet needs are based off simple requests and not substantiated by an official application, this listing DOES
NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be conducted upon evaluation of an officially
submitted Disaster Recovery application through the State’s OKGrants’ system.
SURVEY SUMMARY – AS OF 8/8/2014
Total Submissions – 89 Units of General Local Government (UGLG’s)

    •  Total Disaster Funding Requested – $253,818,251.68
    •  Total Individual Funding Activities Requested Among the 89 UGLG’s – 371
    •  Projects Directly DR Ineligible: 8 ($3,542,289.75)
    •  Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG’s Requested Administration Amounts
as Part of the Letter of Intent.
Cleveland County – (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT include OKC/Cleveland County Activities
    •  Creek County – 136 Activities ($43,435,673.46)
    •  Oklahoma City – 22 Activities ($87,501,550.00)
    •  Balance of State – 145 Activities ($73,660,028.22)
 
 Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64)
    •  Activities Requested from 2012 Disaster Declarations: 181 ($60,677,272.96)
    •  Activities Requested from 2013 Disaster Declarations: 62 ($125,728,676.10)
    •  Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 2013): 1 Acivity ($2/p>
 
CDBG-DR Categories    (Total Request - $253,818,251.68)
 
    •  Housing – 3 Activities ($9,000,000.00)3.5%
 
    •  Infrastructure – 90 Activities ($156,902,371.60)61.8%
 
    •  Planning – 10 Activities ($15,403,444.00)6.1%
 
    •  Public Facilities – 14 Activities ($1,748,582.64)0.7%
 
    •  Resiliency – 250 Activities ($59,640,983.46)23.5%  Includes: Emergency Equipment, Generators, Storm Sirens, Housing Clearance for
Flood Plain Issues, Storm Shelters/Safe Rooms.
 
    •  Economic Development – 1 Activity ($900,000 INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.
 
    •  Administration – 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual administration at the time of the final DR plan. This
amount only shows what was included in the Letter of Intent listings. Federal guidance allows for up to 5% Administration.
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$0.00

N/A

$53,732,914.77

$0.00

$12,271,783.52

$11,354,563.72

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$85,194,350.50

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$57,189,391.72

$85,194,350.50

$85,194,350.50

Overall

Program Income Received

$1,258,701.00

$1,258,701.00

Progress Toward Required Numeric Targets

$1,930,639.76

$0.00

To Date

Limit on Public Services

$0.00

96.14%
94.22%

Overall Benefit Percentage (Projected)

$3,342,838.98

Requirement

Limit on State Admin $4,685,000.00

$0.00

Limit on Admin/Planning

$14,055,000.00

Required

$18,740,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $46,850,000.00 $77,278,843.77

Overall Benefit Percentage (Actual)

    •  UNKNOWN – 1 ($8,000,000.00)  3.2%    **NOTE: Requested $8 million in funding but did not provide any detailed list of requested DR
activities.
Consistent with the Federal Register Notice, the primary purpose of the Funding is to address the immediate unmet housing and economic
revitalization needs of our most impacted counties. The State’s allocation of the Funding by activity (as set forth above)is guided by several
critical federal requirements set forth in the Federal Register Notice. All of the programs to be administered in the activity categories identified
above, with the exception of Administration and Planning, will achieve one or more of the National Objectives:
•       First, the Federal Register Notice requires that not less than $41,228,000 of the Funding must be used to provide assistance in Cleveland
and Creek Counties. HUD has explained that this requirement was largely based on where registrants who sought assistance from FEMA and
SBA were geographicallyconcentrated.
•       Second, allactivities, with the exception of Administration and Planning, must meet at least one of the National Objectives.
•       Third, at least 50% of the Funding (together with all related future allocations of CDBG-DR Program funds)must meet the Low/Moderate
Income Benefit National Objective. As a result, the State must be able to demonstrate that the Funding is being expended to assist LMI
persons.
•       Fourth, while homeownership assistance may be provided to households up to 120% of AMI, however, only those funds used to serve
households with up to 80% of AMI may qualify as meeting the low and moderate income person benefit national objective.
•       Finally, the Funding cannot be used to assist second homes (as defined in IRS Publication 936) or private utilities.
The State’s first priority withtheFundingis to get funding to as many affected residents as possible in order to assist them with disaster
recovery. With this priority in mind, the State has developed additional factors to determine allocations of the Funding down to the level of
specificity required by HUD.

$11,354,563.72 $53,732,914.77Total Funds Drawdown
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    •  R11 was submitted to HUD for review and approved. R11 Activities were budgeted and obligated.
    •  Voucher Revisions were made affecting several rounds this quarter.  The R2 and R3 activities were approved
for an extension, however, the expired R2 & R3 funds have not been re-budgeted/obligated properly in DRGR in
order to draw these funds for continuing construction activities.  ODOC needs assistance from HUD to provide the
steps necessary in DRGR to complete this task.
    •  The Contracting information will be uploaded on the ODOC website containing all of the program contracts to
date. 
    •  ADMIN STATE R9 - See attached Contractor's Report (PDF) listing all contracts awarded using CDBG-DR
funds thru 4/29/17. RS
    •  Please see individual Activity Narratives for updates. 

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 ($80,948,334.50) $0.00

Admin - DR R1, Admin - DR R1 $0.00 $359,877.20 $359,877.20

Admin - DR R10, Admin - DR R10 $34,455.53 $150,000.00 $34,455.53

Admin - DR R3, Admin - DR R3 ($21,060.60) $1,109,568.00 $1,058,237.13

Admin - DR R4, Admin - DR R4 $207,737.50 $442,359.25 $208,337.50

Admin - DR R5, Admin - DR R5 $61,963.31 $68,000.00 $63,615.54

Admin - DR R6, Admin - DR R6 $0.00 $3,723.00 $0.00

Admin - DR R7, Admin - DR R7 $183,214.67 $466,799.00 $189,243.69

Admin - DR R9, Admin - DR R9 $18,096.31 $408,808.00 $16,873.17

Admin DR R11, Admin DR R11 $0.00 $300,000.00 $0.00

Housing - DR R1, Housing - DR R1 $0.00 $434,334.89 $434,334.89

Housing - DR R3, Housing - DR R3 $0.00 $5,110,000.00 $5,110,000.00

Housing - DR R5, Housing - DR R5 $164,060.47 $750,000.00 $701,494.43

Housing DR R11, Housing DR R11 $0.00 $676,201.00 $0.00

Infrastructure - DR R1, Infrastructure - DR R1 $0.00 $2,314,834.10 $2,314,834.10

Infrastructure - DR R10, Infrastructure - DR R10 $1,739,075.07 $4,353,851.00 $1,739,075.07

Infrastructure - DR R2, Infrastructure - DR R2 $0.00 $1,980,000.00 $1,871,930.15

Infrastructure - DR R3, Infrastructure - DR R3 $131,366.78 $8,412,305.20 $7,255,357.73

Infrastructure - DR R6, Infrastructure - DR R6 $3,406,087.50 $7,840,829.05 $6,722,149.26

Infrastructure - DR R7, Infrastructure - DR R7 $1,017,892.37 $8,570,688.02 $2,497,538.78

Infrastructure - DR R8, Infrastructure - DR R8 $4,385,939.29 $9,500,000.00 $8,242,202.36

Infrastructure - DR R9, Infrastructure - DR R9 $751,052.33 $10,293,600.00 $1,508,355.13

Mitigation / Resiliency - DR R1, Mitigation / Resiliency - DR $0.00 $206,969.81 $206,969.81

Mitigation / Resiliency - DR R3, Mitigation / Resiliency - DR $0.00 $1,457,925.00 $875,410.00

Mitigation / Resiliency - DR R4, Mitigation / Resiliency - DR ($1,181,692.97) $16,396,016.70 $9,564,590.65
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Mitigation / Resiliency - DR R5, Mitigation / Resiliency - DR $95,805.86 $537,500.00 $483,831.95

Mitigation / Resiliency - DR R6, Mitigation / Resiliency - DR $8,500.00 $300,000.00 $134,825.00

Mitigation / Resiliency - DR R7, Mitigation / Resiliency - DR $462,376.48 $966,216.48 $727,176.48

Mitigation / Resiliency DR R11, Mitigation / Resiliency DR $0.00 $282,500.00 $0.00

Planning - DR R1, Planning - DR R1 $0.00 $930,000.00 $930,000.00

Planning - DR R3, Planning - DR R3 ($110,306.18) $702,811.58 $482,199.22

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

Admin - DR R10 / Admin - DR R10Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$34,455.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Admin R10

$34,455.53

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

$0.00

To Date

05/20/2016

N/A

$34,455.53

Total Funds Expended

Responsible Organization:

$34,455.53

Administration Under Way

OKC 00023 83.1 Admin R10Activity Title:

Project Number:

Admin - DR R10

Project Title:

Admin - DR R10

$34,455.53$34,455.53City of Oklahoma City2

$34,455.53     Program Funds Drawdown $34,455.53

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00023 83.1
(Draper Plant) R8

OKC 00023 83.1
(Draper Plant) R8

Infrastructure - DR
R8

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1
Admin R3

OKC 00023 83.1 Admin
R3

Admin - DR R3AdministrationCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R10

OKC 00023 83.1 Infra
(Draper Plant) R10

Infrastructure - DR
R10

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R3

OKC 00023 83.1 Infra
(Draper Plant) R3

Infrastructure - DR
R3

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R6

OKC 00023 83.1 Infra
(Draper Plant) R6

Infrastructure - DR
R6

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account
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Activity Description:

Project Administration Round #10

Location Description:

Oklahoma City

Contract 16640 #37 payment R10 3/24/17.RS

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Association Description:
OKC Draper Water Treatment Plant

Admin - DR R3 / Admin - DR R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Catoosa 00042 83.1 Admin R3

Activitiy Category:

Administration Under Way

Catoosa 00042 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3
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Benefit Type:

Overall

$6,000.00

N/A Catoosa, City of

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$5,111.51

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$5,111.51

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Project Administration

Location Description:

Catoosa, City of

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$5,111.51$0.00Catoosa, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,111.51
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,939.40

N/A Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$8,939.40

($21,060.60)

$0.00

$0.00

$8,939.40

$8,939.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Admin R3

($21,060.60)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

($21,060.60)

To Date

12/15/2014

N/A

($12,121.20)

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project Administration

Location Description:

Kingfisher

The Kingfisher activities (construction & admin) were approved for an extension, however, the funds have not been re-budgeted
in DRGR in order to draw the remaining funds.  Construction has been completed and the City covered the cost and is waiting
to be reimbursed.

Activity Progress Narrative:

Kingfisher 00077 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$8,939.40$0.00Kingfisher, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

($21,060.60)     Program Funds Drawdown ($12,121.20)
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,312.00

N/A Norman, City of

Total Projected Budget from All Sources

Match Contributed

$21,312.00

$0.00

$0.00

$0.00

$21,312.00

$19,570.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Admin R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$19,570.24

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Project Administration

Location Description:

Norman

Norman 00064 83.1 Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$19,570.24$0.00Norman, City of

$0.00     Program Funds Drawdown $19,570.24

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Norman 00064 83.1
Admin R9

Norman 00064 83.1
Admin R9

Admin - DR R9AdministrationNorman, City of General Account

Norman 00064 83.1
Infra (Streets) R3

Norman 00064 83.1
Infra (Streets) R3

Infrastructure - DR
R3

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9

Norman 00064 83.1
Infra (Streets) R9

Infrastructure - DR
R9

Construction/reconstruct
ion of streets

Norman, City of General Account

Association Description:
Norman Street Rehab
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Norman Admin. activity is complete with funds remaining.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,387.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$620,387.00

$0.00

$0.00

$0.00

$620,387.00

$620,387.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

N/A

$613,807.58

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State DR Administration

Location Description:

Oklahoma Dept. of Commerce, Oklahoma City, OK

State - 83.1 ODOC Admin R3Activity Title:

Project Number:

Admin - DR R3

Project Title:

Admin - DR R3

$620,387.00$0.00Oklahoma Department of Commerce

$0.00     Program Funds Drawdown $613,807.58

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

State - 83.1 ODOC
Admin R9

State - 83.1 ODOC
Admin R9

Admin - DR R9Administration
Oklahoma Department of

Commerce
General Account

State 83.1 Admin R11
State 83.1 Admin R11Admin DR R11Administration

Oklahoma Department of
Commerce

General Account

State 83.1 Admin R7State 83.1 Admin R7Admin - DR R7Administration
Oklahoma Department of

Commerce
General Account

Association Description:
ODOC Admin
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R4 / Admin - DR R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A Cleveland County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Cleveland Co (SP) Cedar Country 00085 83.1Admin
R4

Activitiy Category:

06/11/201706/11/2015

N/A

Responsible Organization:

Administration Under Way

Cleveland Co (SP) Cedar Country 00085 83.1Admin
R4

Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4
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Overall

$2,232.00

Total Projected Budget from All Sources

Match Contributed

$2,232.00

$0.00

$0.00

$0.00

$2,232.00

$2,217.16

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$2,217.16

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$2,217.16

Total Funds Expended $2,217.16

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Cedar Country

Contract 16328 #85 - Funds requested 1/27/17
IBTS - October Program Admin in the amount of $262.50
IBTS - November Program Admin in the amount of $735.00
IBTS - December Program Admin in the amount of $694.66
IBTS - Jan 2017 Program Admin in the amount of $ 525.00

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,217.16$2,217.16Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,217.16     Program Funds Drawdown $2,217.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,712.00

N/A Cleveland County

Total Projected Budget from All Sources

Match Contributed

$8,712.00

$0.00

$0.00

$0.00

$8,712.00

$5,849.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1 Admin R4

$5,849.54

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$5,849.54

Total Funds Expended

Responsible Organization:

$5,849.54

Administration Under Way

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Lexington

Contract #16325 - Funds drawn in Feb. 2017.
IBTS Program Admin for October in the amount of $$262.50
IBTS Program Admin for November in the amount of $735.00
IBTS Program Admin for November in the amount of $2,752.04
IBTS Program Admin for Dec/Jan in the amount of 2,100.00

Activity Progress Narrative:

Cleveland Co (SP) Lexington 00082 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$5,849.54$5,849.54Cleveland County

$5,849.54     Program Funds Drawdown $5,849.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,352.00

N/A Cleveland County

Total Projected Budget from All Sources

Match Contributed

$17,352.00

$0.00

$0.00

$0.00

$17,352.00

$10,430.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Little Axe 00084 83.1 Admin R4

$10,430.23

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$10,430.23

Total Funds Expended

Responsible Organization:

$10,430.23

Administration Under Way

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Little Axe

Contract 16237 #84
IBTS Program Admin for October in the amount of $577.50
IBTS Program Admin for November in the amount of $735.00
IBTS Program Admin for December in the amount of $2,922.73
IBTS Program Admin for Jan 2017 in the amount of $6,195.00

Activity Progress Narrative:

Cleveland Co (SP) Little Axe 00084 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$10,430.23$10,430.23Cleveland County

$10,430.23     Program Funds Drawdown $10,430.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,352.00

N/A Cleveland County

Total Projected Budget from All Sources

Match Contributed

$17,352.00

$0.00

$0.00

$0.00

$17,352.00

$9,852.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 Admin R4

$9,852.73

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$9,852.73

Total Funds Expended

Responsible Organization:

$9,852.73

Administration Under Way

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Noble

Contract 16234 #81
IBTS October Program Admin in the amount of $262.50
IBTS November Program Admin in the amount of $735.00
IBTS December Program Admin in the amount of $3,395.2
IBTS January Program Admin in the amount of $5,460

Activity Progress Narrative:

Cleveland Co (SP) Noble 00081 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$9,852.73$9,852.73Cleveland County

$9,852.73     Program Funds Drawdown $9,852.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,872.00

N/A Cleveland County

Total Projected Budget from All Sources

Match Contributed

$10,872.00

$0.00

$0.00

$0.00

$10,872.00

$5,852.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1 Admin R4

$5,852.84

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$5,852.84

Total Funds Expended

Responsible Organization:

$5,852.84

Administration Under Way

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Slaughterville

Contract 16326 #83 -
IBTS Program Admin for October in the amount of $315.00
IBTS Program Admin for November in the amount of $787.50
IBTS Program Admin for December in the amount of $2,440.34
IBTS Program Admin for January  in the amount of $2310.00

Activity Progress Narrative:

Cleveland Co (SP) Slaughter 00083 83.1 AdminActivity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$5,852.84$5,852.84Cleveland County

$5,852.84     Program Funds Drawdown $5,852.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,250.00

N/A Creek County

Total Projected Budget from All Sources

Match Contributed

$5,250.00

($600.00)

$0.00

$0.00

$5,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (Sp) Kellyville 00053 83.1 Admin R4

($600.00)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

($600.00)

To Date

06/11/2015

N/A

$0.00

Total Funds Expended

Responsible Organization:

($600.00)

Administration Under Way

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Kellyville

Reduced the budget for admin to move $600 to Mit/Res line item for same project.  This move from Admin into Mit/Res
was included as a budget mod request for R11, approved this quarter. A voucher change was necessary to show funds drawn
in Mit/Res as the expenditure was for Fire apparatus.

Activity Progress Narrative:

Creek Co (Sp) Kellyville 00053 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$0.00($600.00)Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

($600.00)     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,507.00

N/A Creek County

Total Projected Budget from All Sources

Match Contributed

$9,507.00

$0.00

$0.00

$0.00

$9,507.00

$4,753.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Milfay 00054 83.1 Admin R4

$4,753.50

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$4,753.50

Total Funds Expended

Responsible Organization:

$4,753.50

Administration Under Way

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Milfay

Contract 16322 #54
INCOG Inv. #1 - ROF - 2376.75; bidding of Fire Equipment - 2,376.75 = 4753.50
Admin Contract with Creek Co. (Milfay FD) dated 7/14/15 $9,507.00

Activity Progress Narrative:

Creek Co (SP) Milfay 00054 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$4,753.50$4,753.50Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,753.50     Program Funds Drawdown $4,753.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,753.00

N/A Creek County

Total Projected Budget from All Sources

Match Contributed

$234,753.00

$0.00

$0.00

$0.00

$234,753.00

$117,376.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County (BOCC) 00049 83.1 Admin R4

$117,376.50

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$117,376.50

Total Funds Expended

Responsible Organization:

$117,376.50

Administration Under Way

Activity Description:

Project Administration

Location Description:

Creek County - Board of County Commissioners

Contract 16317 Draw #5 INCOG Admin Inv. dated 12/31/16. ROF and Bidding services.
ADMIN contract with Creek Co. BOCC dated 7/14/15 $234,753.00 (Communications project)

Activity Progress Narrative:

Creek County (BOCC) 00049 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$117,376.50$117,376.50Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$117,376.50     Program Funds Drawdown $117,376.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Creek County

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County (SP) Sheriff Dept 00050 83.1 Admin
R4

$30,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$30,000.00

Total Funds Expended

Responsible Organization:

$30,000.00

Administration Under Way

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Creek County Sheriff's Department

INCOG Administrative Services draw for $30,000; Draw #3 for ROF; Construction Bidding.
Total Admin Services Contract dated 7/14/15 $60,000.00

Activity Progress Narrative:

Creek County (SP) Sheriff Dept 00050 83.1 Admin
R4

Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$30,000.00$30,000.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$30,000.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,450.00

N/A Sapulpa, City of

Total Projected Budget from All Sources

Match Contributed

$24,450.00

$0.00

$0.00

$0.00

$24,450.00

$22,005.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Sapulpa 00066 83.1 Admin R4

$22,005.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

N/A

$22,005.00

Total Funds Expended

Responsible Organization:

$22,005.00

Administration Under Way

Activity Description:

Project Administration

Location Description:

Sapulpa, City of

INCOG Invoice dated 2/22/16 for RROF & Bidding/Contracting $22,005.00. 

Activity Progress Narrative:

Sapulpa 00066 83.1 Admin R4Activity Title:

Project Number:

Admin - DR R4

Project Title:

Admin - DR R4

$22,005.00$22,005.00Sapulpa, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$22,005.00     Program Funds Drawdown $22,005.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R5 / Admin - DR R5Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources $68,000.00

$0.00

$0.00

$68,000.00

$68,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Admin R5

$61,963.31

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

N/A

07/21/2017

$0.00

To Date

07/21/2015

N/A

$63,615.54

Total Funds Expended

Responsible Organization:

$59,135.24

Administration Under Way

OKC 00005 10.6 Admin R5Activity Title:

Project Number:

Admin - DR R5

Project Title:

Admin - DR R5

$68,000.00$59,135.24City of Oklahoma City2

$61,963.31     Program Funds Drawdown $63,615.54
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Match Contributed $0.00$0.00

Activity Description:

Administration

Location Description:

Oklahoma City

2/6/17 Contract 16356 Admin draw #54 0005 - $39,345.21 & Draw #55 3/16/17 $19,790.03 = 59,135.24

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R6 / Admin - DR R6Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Hughes County 00067 83.1 Admin R6

Activitiy Category:

10/16/201710/16/2015

Administration Under Way

Hughes County 00067 83.1 Admin R6Activity Title:

Project Number:

Admin - DR R6

Project Title:

Admin - DR R6
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Benefit Type:

Overall

$3,723.00

N/A Hughes County

Total Projected Budget from All Sources

Match Contributed

$3,723.00

$0.00

$0.00

$0.00

$3,723.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Administration

Location Description:

Hughes County

This project has ROF and is under construction.  Hughes County is using the six month bid on materials and the County crews
are doing the work.  Admin amount is for contract with Substate Planning District, COEDD. No Draws this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Hughes County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Admin - DR R7 / Admin - DR R7Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,389.00

N/A Cleveland County

Total Projected Budget from All Sources

Match Contributed

$30,389.00

$0.00

$0.00

$0.00

$30,389.00

$30,389.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Admin R7

$29,093.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$30,389.00

Total Funds Expended

Responsible Organization:

$29,093.00

Administration Under Way

Activity Description:

Project Administration Round #7 OKGrants # DR-2014-Cleveland Co.-00080

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00080 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$30,389.00$29,093.00Cleveland County

$29,093.00     Program Funds Drawdown $30,389.00
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Draw #40 $23965.93 & Draw # 41 $5,127.07 Final Draw for this activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,939.00

N/A Cleveland County

Total Projected Budget from All Sources

Match Contributed

$75,939.00

$0.00

$0.00

$0.00

$75,939.00

$50,686.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00108 83.1 Admin R7

$50,686.97

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$50,686.97

Total Funds Expended

Responsible Organization:

$50,686.97

Administration Under Way

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-BRISTOW CI-00103

Location Description:

Cleveland County

1/10/17 Contract 16566 (108) Draw #2 $11,067.93 IBTS Nov. Inv.
2/1/17 Contract 16566 (108) Draw #4 $15,150.10 IBTS Dec. Inv.
3/8/17 Contract 16566 (108) Draw #6 $24,468.94 IBTS Jan. Inv.

Activity Progress Narrative:

Cleveland Co 00108 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$50,686.97$50,686.97Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$50,686.97     Program Funds Drawdown $50,686.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,059.00

N/A Creek County

Total Projected Budget from All Sources

Match Contributed

$4,059.00

$0.00

$0.00

$0.00

$4,059.00

$2,029.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co SP Olive 00104 83.1 Admin R7

$2,029.50

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$2,029.50

Total Funds Expended

Responsible Organization:

$2,029.50

Administration Planned

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-CREEK CO-(SP)-00104

Location Description:

Creek County - Town of Olive

Contract #16567 Olive FD; 1/27/17 Draw for INCOG Admin Inv. $2,029.50 dated 12/31/16 for ROF & Bidding Services. Total
Contract 4,059.00 dated 2/1/16.

Activity Progress Narrative:

Creek Co SP Olive 00104 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$2,029.50$2,029.50Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,029.50     Program Funds Drawdown $2,029.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,080.00

N/A Kiefer

Total Projected Budget from All Sources

Match Contributed

$4,080.00

$0.00

$0.00

$0.00

$4,080.00

$2,040.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Keifer 00106 83.1 Admin R7

$2,040.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$2,040.00

Total Funds Expended

Responsible Organization:

$2,040.00

Administration Under Way

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-KIEFER TO-00106

Location Description:

Town of Kiefer

Contract #16569 1/27/17 Draw #2 for INCOG Admin Inv. of 12/31/16 for ROF & Bidding Services under Contract dated 2/1/16
amount for $4,080.00.

Activity Progress Narrative:

Keifer 00106 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$2,040.00$2,040.00Kiefer

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,040.00     Program Funds Drawdown $2,040.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,771.00

N/A Norman, City of

Total Projected Budget from All Sources

Match Contributed

$145,771.00

$0.00

$0.00

$0.00

$145,771.00

$9,200.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Admin R7

$4,467.12

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$9,200.14

Total Funds Expended

Responsible Organization:

$4,467.12

Administration Planned

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-NORMAN CI-00102

Location Description:

City of Norman

Contract 16570 Draw #7 4,467.12 1/6/17 - City's Admin Expenses for December, 2016.

Activity Progress Narrative:

Norman 00102 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$9,200.14$4,467.12Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,467.12     Program Funds Drawdown $9,200.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,110.00

N/A Oilton, City of

Total Projected Budget from All Sources

Match Contributed

$7,110.00

$0.00

$0.00

$0.00

$7,110.00

$3,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oilton 00105 83.1 Admin R7

$3,555.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$3,555.00

Total Funds Expended

Responsible Organization:

$3,555.00

Administration Planned

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-OILTON CI-00105

Location Description:

Oilton, City of

Contract #16571 1/27/17 Draw for INCOG Admin Inv. dated 12/31/16 for ROF & Bidding services.
ADMIN Contract with Oilton dated 2/1/2016 $7,110.00.

Activity Progress Narrative:

Oilton 00105 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$3,555.00$3,555.00Oilton, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,555.00     Program Funds Drawdown $3,555.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,283.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$81,283.00

$0.00

$0.00

$0.00

$81,283.00

$81,283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State 10.6 Admin R7

$81,283.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$81,283.00

Total Funds Expended

Responsible Organization:

$81,283.00

Administration Planned

Activity Description:

Project Administration Oklahoma Dept. of Commerce

Location Description:

Oklahoma City

State Admin Draws- Full amount for R7 10.6 contract.

Activity Progress Narrative:

State 10.6 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$81,283.00$81,283.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$81,283.00     Program Funds Drawdown $81,283.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,868.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$114,868.00

$0.00

$0.00

$0.00

$114,868.00

$10,060.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State 83.1 Admin R7

$10,060.08

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

N/A

$10,060.08

Total Funds Expended

Responsible Organization:

$10,060.08

Administration Under Way

Activity Description:

Project Administration - Oklahoma Dept. of Commerce

Location Description:

Oklahoma City

State Admin Draws R7 83.1 contract.

Activity Progress Narrative:

State 83.1 Admin R7Activity Title:

Project Number:

Admin - DR R7

Project Title:

Admin - DR R7

$10,060.08$10,060.08Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$10,060.08     Program Funds Drawdown $10,060.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Admin - DR R9 / Admin - DR R9Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$308,808.00

N/A Norman, City of

Total Projected Budget from All Sources $308,808.00

$0.00

$0.00

$308,808.00

$11,735.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Admin R9

$10,565.64

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

N/A

03/11/2018

$0.00

To Date

03/11/2016

N/A

$9,342.50

Total Funds Expended

Responsible Organization:

$4,187.04

Administration Under Way

Norman 00064 83.1 Admin R9Activity Title:

Project Number:

Admin - DR R9

Project Title:

Admin - DR R9

$11,735.60$4,187.04Norman, City of

$10,565.64     Program Funds Drawdown $9,342.50
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Match Contributed $0.00$0.00

Activity Description:

Program Administration

Location Description:

Norman, City of

16604 Draw #25 Dec. 2016 Expenses $4,184.04 (Total Drawn/Expended of 11,735.60 is correct)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$7,530.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin R9

$7,530.67

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

$0.00

To Date

03/11/2016

N/A

$7,530.67

Total Funds Expended

Responsible Organization:

$7,530.67

Administration Under Way

Activity Description:

Program Administration

Location Description:

Oklahoma Dept. of Commerce - Oklahoma City

See attached Contractor's Report (PDF) listing all contracts awarded using CDBG-DR funds thru 4/29/17. RS

Activity Progress Narrative:

State - 83.1 ODOC Admin R9Activity Title:

Project Number:

Admin - DR R9

Project Title:

Admin - DR R9

$7,530.67$7,530.67Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,530.67     Program Funds Drawdown $7,530.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
OK Disaster Recovery Contractor Report.pdfDocument

Admin DR R11 / Admin DR R11Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources $300,000.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State 83.1 Admin R11

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

N/A

01/05/2019

$300,000.00

To Date

01/05/2017

N/A

$0.00

Responsible Organization:

Administration Under Way

State 83.1 Admin R11Activity Title:

Project Number:

Admin DR R11

Project Title:

Admin DR R11

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Program Income Received $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

State (ODOC) Administration

Location Description:

State (ODOC) 900 N. Stiles Ave. Oklahoma City, OK 73104

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Housing - DR R1 / Housing - DR R1Project # / Title:

Grantee Activity Number:

Activity Status:

OKC 00005 10.6 Housing (Single-Fam) R1

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Housing (Single-Fam) R1Activity Title:

Project Number:

Housing - DR R1

Project Title:

Housing - DR R1
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Projected Start Date:

Benefit Type:

Overall

$237,500.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$237,500.00

$0.00

$0.00

$0.00

$237,500.00

$237,500.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

Direct Benefit (Households)

$237,500.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

OKC

$0.00     Program Funds Drawdown $237,500.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Housing (Single-Fam)

R11

OKC 00005 10.6
Housing (Single-Fam)

R11
Housing DR R11

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Housing (Single-Fam)

R5

OKC 00005 10.6
Housing (Single-Fam)

R5
Housing - DR R5

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

Association Description:
OKC Housing (Single Family)
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/35 0/0 0/35# of Households 0 0 0

0 0/35 0/0 0/35# Owner Households 0 0 0

Housing - DR R5 / Housing - DR R5Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Housing (Single-Fam) R5

Activitiy Category:

07/21/201707/21/2015

Direct Benefit (Households)

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Housing (Single-Fam) R5Activity Title:

Project Number:

Housing - DR R5

Project Title:

Housing - DR R5
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Overall

$750,000.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$701,494.43

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$164,060.47

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$701,494.43

Total Funds Expended

Responsible Organization:

$164,060.47

Activity Description:

Housing Rehab: Single Family Housing

Location Description:

Oklahoma City

Contract 16356 0005  Draw #54 112,036.55 + 7524.48 Project Delivery = 119,561.03
Contract 16356 0005 Draw #55 22,075.67 Rehab  + 22,423.77 Project Delivery = $44,499.44 Hsg Rehab
14 Housing Rehab properties were worked on.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$701,494.43$164,060.47City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/70 0/0 0/70# of Households 0 0 0

0 0/35 0/0 0/35# Owner Households 0 0 0

0 0/35 0/0 0/35# Renter Households 0 0 0

$164,060.47     Program Funds Drawdown $701,494.43
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing DR R11 / Housing DR R11Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$676,201.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$676,201.00

$676,201.00

$0.00

$0.00

$676,201.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R11

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

01/05/2019

$676,201.00

To Date

01/05/2017

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

OKC 00005 10.6 Housing (Single-Fam) R11Activity Title:

Project Number:

Housing DR R11

Project Title:

Housing DR R11

$0.00     Program Funds Drawdown $0.00
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Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/70 0/0 0/70# of Households 0 0 0

0 0/70 0/0 0/70# Owner Households 0 0 0

Infrastructure - DR R10 / Infrastructure - DR R10Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

OKC 00023 83.1 Infra (Draper Plant) R10

Activitiy Category:

05/20/201805/20/2016

Rehabilitation/reconstruction of public facilities Under Way

OKC 00023 83.1 Infra (Draper Plant) R10Activity Title:

Project Number:

Infrastructure - DR R10

Project Title:

Infrastructure - DR R10
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Benefit Type:

Overall

$4,353,851.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$4,353,851.00

$0.00

$0.00

$0.00

$4,353,851.00

$1,739,075.07

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$1,739,075.07

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

Area Benefit (Census)

$1,739,075.07

Total Funds Expended

Responsible Organization:

$1,739,075.07

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City (See DRGR Supporting Documentation) (Doc Uploads)

Contract 16640 $550,831.87-WYNN Inv. 12/26/16 partial pay (1,838,771.54) remainder paid from contract 16583 (R8).

Activity Progress Narrative:

$1,739,075.07$1,739,075.07City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 109950 215546# of Persons 51.01

LMI%:

$1,739,075.07     Program Funds Drawdown $1,739,075.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Infrastructure - DR R2 / Infrastructure - DR R2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$980,089.67

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$980,089.67

($108,069.85)

$0.00

$0.00

$980,089.67

$980,089.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

($108,069.85)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2016

($108,069.85)

To Date

12/11/2014

Area Benefit (Census)

$872,019.82

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

OKC 00005 10.6 Infra (Streets) R2 Cleveland CoActivity Title:

Project Number:

Infrastructure - DR R2

Project Title:

Infrastructure - DR R2

$980,089.67$0.00City of Oklahoma City2

($108,069.85)     Program Funds Drawdown $872,019.82
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Activity Description:

Construction/reconstruction of streets

Location Description:

Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,069.85

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$108,069.85

$108,069.85

$0.00

$0.00

$108,069.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R2

$108,069.85

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2016

$108,069.85

To Date

12/11/2014

Area Benefit (Census)

$108,069.85

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R2Activity Title:

Project Number:

Infrastructure - DR R2

Project Title:

Infrastructure - DR R2

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$108,069.85     Program Funds Drawdown $108,069.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 109950 215546# of Persons 51.01

LMI%:

Infrastructure - DR R3 / Infrastructure - DR R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Catoosa, City of

Total Projected Budget from All Sources $192,217.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Catoosa 00042 83.1 Infra (Drainage) R3

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

12/15/2016

To Date

12/15/2014

Area Benefit (Survey)

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Under Way

Catoosa 00042 83.1 Infra (Drainage) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3
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$192,217.00

Match Contributed

($7,783.00)

$0.00

$0.00

$192,217.00

$192,217.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

($7,783.00)

$0.00

$0.00 $0.00

$0.00

($7,783.00)
$184,434.00

Total Funds Expended $0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
1.   The damage and loss of critical facilities represented by the record-breaking (DR-1985) 2011 Severe Winter Storm and
Snowstorm had a significant and dramatic effect on the City of Catoosa. The storm began with a mix of freezing rain and sleet
and 20+ inches of accumulated snow was received in the Catoosa area. Winds of over 35 miles per hour were also
recorded. Moisture problems created by the storm and the freeze/thaw cycle that accompanied it have led to a significant
increase in “unmet need” that has not yet been adequately addressed. The Spunky Creek Drainage Channel received
significant tree damage which has led to the accumulation of debris and silt in the channel itself.  Restrictions in funding caused
by limited local financial resources has led to continued deferment of these, suddenly critical, capital projects which cannot
otherwise be leveraged with state and federal resources. This significantly delays the City’s recovery effort following major
disasters. The City has developed a multi-phased drainage and street resurfacing program to deal with the “unmet needs” in
this area of the City.
 
The City of Catoosa has an existing neighborhood area, known as the Rolling Hills Additon which is adversely affected by the
deteriorated Spunky Creek drainage area. This subdivision is an eligible CDBG target area documented by a project specific
income survey completed within the past two months.
 
The City proposes to continue a drainage improvement program for the CDBG Targeted Area (south of Admiral Blvd.) to clear
and improve the Spunky Creek Tributary drainage channel that was affected by the Severe Winter Storm and Snowstorm (DR-
1985). The City, working with Wagoner County, has completed the needed arterial street resurfacing in the area. The City of
Catoosa has started a phased approach to clear and reconstruct an adjacent portion of the Spunky Creek drainage channel
utilizing City and CDBG resources but an additional phase is needed to support the proposed channel clearance and new
construction work. The City intends to complete the channel improvements by clearing and constructing approximately 500
linear feet of the existing drainage channel at an estimated cost of $200,000. The City has prepared an Engineering Report and
Cost Estimate which is attached to this Disaster Recovery CDBG application.

Location Description:

Catoosa - See DRGR Supporting Documentation (Upload Docs)

Catoosa's drainage activity is complete with funds remaining to be recaptured by ODOC and repurposed.

Activity Progress Narrative:

$192,217.00$0.00Catoosa, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/500# of Linear feet of Public 0

($7,783.00)     Program Funds Drawdown $184,434.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 768 960# of Persons 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,917,148.78

Low/Mod Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$1,917,148.78

($252,851.22)

$0.00

$0.00

$1,917,148.78

$1,917,148.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Infra (Water Plant) R3

($252,851.22)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

($252,851.22)

To Date

12/15/2014

Area Benefit (Survey)

$1,664,297.56

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
Loss of electrical power to the facility occurred during DR-4109 and DR-1989 resulting in 4600 users without potable water. In
addition, power outages generally occur during any type of moderate to severe weather. At present, the service provider has no
plans to upgrade the electric infrastructure resulting in an ongoing need that remains unmet from DR-4109 and DR-1989.
Power lines in the newly-selected site adjacent to U.S. Highway 81 are more durable distribution lines as compared to the
lesser maintained and less resistant system at the present unpopulated site. In addition, no backup power source exists at the
present site in the event of electrical outages. Although not an eligible CDBG-DR grant cost by itself, the new plant will include
a backup power source in the event of power outages.
The plant has suffered damage to components from voltage irregularities due to outages and surges, such as occurred during
DR-4109 and DR-1989. A surge protector was installed on the main breaker to minimize additional damages. However, without
power, the plant could not cycle and pre-treat water to move it to the treatment plant in town. The longer the outage occurs, the
greater the increase in the chances that service will be disrupted.
During severe weather recovery, such as DR-4109 and DR-1989, the priority to repair the service lines to the plant by the City’s
single electric crew must be balanced with the restoration of circuits and outages impacting neighborhoods and other areas.
Following outages, as occurred in DR-4109 and DR-1989, City electric crews removed tree limbs and branches from the line to
make repairs and restore services after all other priority lines were repaired and services restored elsewhere.
The loss of power is in the electrical distribution system and power lines which are repairable. The cost for a full upgrade to new
electric infrastructure is not cost-effective for a facility located in a floodplain and threatened with increased ground water lakes
from sand mining in the immediate vicinity of the plant. The option to relocate the plant to the proposed location site is on a
heavier duty distribution system maintained by Cimarron Electric

Kingfisher 83.1 00077 Infra (Water Plant) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$1,917,148.78$0.00Kingfisher, City of

($252,851.22)     Program Funds Drawdown $1,664,297.56
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Cooperative with better resources to maintain sustained distribution. The City has only one electric crew to restore outages to
the current facility and outages due not become a priority until treated water storage tanks run low of water and loss of water to
residences and businesses are threatened.
This resiliency project would mitigate future electrical outages and flood damage, which would completely incapacitate the
water distribution system to 4600 customers, residential, commercial,

Location Description:

Kingfisher - See DRGR Supporting Documentation (Upload Docs)

The Kingfisher activities (construction & admin) were approved for an extension, however, the funds have not been re-budgeted
in DRGR in order to draw the remaining funds.  Construction has been completed and the City covered the cost and is waiting
to be reimbursed.  Need HUD assistance to provide the steps necessary to complete this task.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 2629 4533# of Persons 58.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$690,418.00

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$690,418.00

($19,982.00)

$0.00

$0.00

$690,418.00

$690,418.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R3

($19,982.00)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

($19,982.00)

To Date

12/15/2014

Area Benefit (Census)

$690,418.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.
Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.
During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled
each roadway during the time of the wildfire disaster and the subsequent recovery efforts.

Norman 00064 83.1 Infra (Streets) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$690,418.00$0.00Norman, City of

($19,982.00)     Program Funds Drawdown $690,418.00
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The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:

Norman - See DRGR Supporting Documentation (Upload Docs)

The City of Norman did not apply for an extension, however, the funds should be re-budgeted in DRGR in order to draw the
remaining funds and there are several rounds of funding for this activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 3865 7480# of Persons 51.67

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,875.17

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$314,875.17

($896,313.25)

$0.00

$0.00

$314,875.17

$314,875.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R3

($896,313.25)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

($896,313.25)

To Date

12/15/2014

Area Benefit (Census)

($581,438.08)

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Doc)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Doc)

OKC contract was extended in order to complete this drainage activity and be able to draw the funds.  However DRGR and
round dates are not allowing this to take place without assistance from HUD.

Activity Progress Narrative:

OKC 00005 10.6 Infra (Drainage) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$314,875.17$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

($896,313.25)     Program Funds Drawdown ($581,438.08)
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 4119 5721# of Persons 72.00

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,308,296.25

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$1,308,296.25

$1,308,296.25

$0.00

$0.00

$1,308,296.25

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper) R3

$1,308,296.25

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/12/2017

$1,308,296.25

To Date

12/15/2014

Area Benefit (Census)

$1,308,296.25

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs

This R3 activity was created during voucher modifications.

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper) R3Activity Title:

Project Number:

Infrastructure - DR R3

Project Title:

Infrastructure - DR R3

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$1,308,296.25     Program Funds Drawdown $1,308,296.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 109950 215546# of Persons 51.01

LMI%:

Infrastructure - DR R6 / Infrastructure - DR R6Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Hughes County

Total Projected Budget from All Sources $124,130.05

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Hughes County 00067 83.1 Infra (Bridges) R6

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

10/16/2017

To Date

10/16/2015

Area Benefit (Survey)

Responsible Organization:

Construction/reconstruction of streets Under Way

Hughes County 00067 83.1 Infra (Bridges) R6Activity Title:

Project Number:

Infrastructure - DR R6

Project Title:

Infrastructure - DR R6
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$124,130.05

Match Contributed

$0.00

$0.00

$0.00

$124,130.05

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Reconstruction of 4 storm damaged bridges - See DRGR Supporting Documentation (Upload Docs)

Location Description:

Hughes County - See DRGR Supporting Documentation (Upload Docs)

This project has ROF and is under construction.  Hughes County is using the six month bid on materials and the County crews
are doing the work.  Admin amount is for contract with Substate Planning District, COEDD. No Draws this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Hughes County

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

9354 0 14003# of Persons 66.80

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,716,699.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$7,716,699.00

$0.00

$0.00

$0.00

$7,716,699.00

$6,722,149.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R6

$3,406,087.50

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/16/2017

$0.00

To Date

10/16/2015

Direct Benefit (Persons)

$6,722,149.26

Total Funds Expended

Responsible Organization:

$1,989,721.40

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Draper Water Treatment Plant Resiliency Upgrade - See DRGR Supporting Documents (Upload Docs)

Location Description:

OKC Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Contract 16514 (23) #33 Draw 2/3/17-1,135,521.35;WYNN 1,031,628.35 CAROLLO 103,893.00; (Invoices-$11,293.00-
CAROLLO,$33,437.50-CAROLLO,$39,496.50-WYNN,$47,869.50-CAROLLO,$468,763.04-WYNN,$11,293.00-
CAROLLO,$523,368.81-WYNN)
Contract 16514 (23) #36 $854200.05; $21,968.76 Burgess 9/30/2016 $16,677.50 Burgess 10/28/2016 $8,803.50 Burgess
11/25/2016 $2,865.25 Burgess 12/23/2016 $2,938.50 Burgess 1/20/2017 $33,437.50 Carollo 1/9/2017 $10,546.50 Carollo
1/9/2017 $33,437.50 Carollo 2/6/2017 $10,546.50 Carollo 2/6/2017 $710,756.29 Wynn 1/25/2017 $2,222.25 Burgess
2/17/2017

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R6Activity Title:

Project Number:

Infrastructure - DR R6

Project Title:

Infrastructure - DR R6

$6,722,149.26$1,989,721.40City of Oklahoma City2

$3,406,087.50     Program Funds Drawdown $6,722,149.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/109950 0/215546# of Persons 0 0 0

Infrastructure - DR R7 / Infrastructure - DR R7Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Cleveland County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Cleveland Co 00080 83.1 Infra (Streets) R7

Jan 1 thru Mar 31, 2017

Activitiy Category:

12/11/2017

To Date

12/11/2015

Area Benefit (Census)

Responsible Organization:

Construction/reconstruction of streets Under Way

Cleveland Co 00080 83.1 Infra (Streets) R7Activity Title:

Project Number:

Infrastructure - DR R7

Project Title:

Infrastructure - DR R7
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$978,458.02

Total Projected Budget from All Sources

Match Contributed

$978,458.02

($34,505.98)

$0.00

$0.00

$978,458.02

$978,458.02

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$10,826.90

$0.00

$0.00 $0.00

$0.00

N/A

($34,505.98)
$978,458.02

Total Funds Expended $10,826.90

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Upload)

Location Description:

Cleveland County - See DRGR Supporting Documents (Upload)

Draw #40 Final Draw for Contractor.  The remaining balance of 34,505.98 will be re-budgeted (R7) to cover the shortfall in the
Mitigation/Resiliency category for Cleveland County R4 activities. Funds will be drawn from R7.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$978,458.02$10,826.90Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 7675 12290# of Persons 62.45

LMI%:

$10,826.90     Program Funds Drawdown $978,458.02
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,531,300.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$2,531,300.00

$0.00

$0.00

$0.00

$2,531,300.00

$998,565.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00108 83.1 Infra (Streets) R7

$998,565.47

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area Benefit (Census)

$998,565.47

Total Funds Expended

Responsible Organization:

$998,565.47

Construction/reconstruction of streets Planned

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Cleveland County - See DRGR Supporting Documents (Uploads)

Contract #16566 Payments: $143,802.81

    1.  32,179.26 - 1/10/17
    2.  35,527.31 - 1/10/17
    3.  3,000.00 - 1/10/17
    4.  69,496.24 - 2/1/17
    5.  3,600.00 - 2/1/17
    6.  40,534.24 -3/8/17
    7.  814,228.42 - 3/23/17

Activity Progress Narrative:

Cleveland Co 00108 83.1 Infra (Streets) R7Activity Title:

Project Number:

Infrastructure - DR R7

Project Title:

Infrastructure - DR R7

$998,565.47$998,565.47Cleveland County

$998,565.47     Program Funds Drawdown $998,565.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 7675 12290# of Persons 62.45

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,859,050.00

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$4,859,050.00

$0.00

$0.00

$0.00

$4,859,050.00

$318,635.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Infra (Streets) R7

$8,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area Benefit (Census)

$318,635.29

Total Funds Expended

Responsible Organization:

$8,500.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Norman, City of - See DRGR Supporting Documents (Uploads)

Contract 16570 12/15/16 Atkins Design Inv. $6,860.00 for 120th NE:Tecumseh-Stella, PO 277072;
12/15/16 Atkins Design Inv. $1,640.00 for Stella Rd:132 NE-144 NE, PO 277072.

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R7Activity Title:

Project Number:

Infrastructure - DR R7

Project Title:

Infrastructure - DR R7

$318,635.29$8,500.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

$8,500.00     Program Funds Drawdown $318,635.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 2055 4025# of Persons 51.06

LMI%:

Infrastructure - DR R8 / Infrastructure - DR R8Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $9,500,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00023 83.1 (Draper Plant) R8

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

01/21/2018

To Date

01/21/2016

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

OKC 00023 83.1 (Draper Plant) R8Activity Title:

Project Number:

Infrastructure - DR R8

Project Title:

Infrastructure - DR R8
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$9,500,000.00

Match Contributed

$0.00

$0.00

$0.00

$9,500,000.00

$8,242,202.36

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$4,385,939.29

$0.00

$0.00 $0.00

$0.00

$0.00
$8,242,202.36

Total Funds Expended $4,385,939.29

Activity Description:

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Contract #16583 (23) Draw #34 2/3/17. Reimbursement for Invoices paid 12/13/16:
$755,861.99-LIPPERT; Partial Inv. 10/31/16 PO #117257 (3,754,861.99)
$1,176,907.50-WYNN; Invoice 11/25/16
$885,020.21-WYNN; Partial Inv. 11/26/16
$6,921.52-BURGESS Eng & Testing, Inv. 8/19/16
$1,287,939.67-WYNN Inv. 12/26/16, PO 116327
$273,288.40-WYNN - Inv. 12/26/16, PO 349815

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$8,242,202.36$4,385,939.29City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 109950 215546# of Persons 51.01

LMI%:

$4,385,939.29     Program Funds Drawdown $8,242,202.36
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Infrastructure - DR R9 / Infrastructure - DR R9Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,293,600.00

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$10,293,600.00

$0.00

$0.00

$0.00

$10,293,600.00

$1,508,355.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9

$751,052.33

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

$0.00

To Date

03/11/2016

Area Benefit (Census)

$1,508,355.13

Total Funds Expended

Responsible Organization:

$1,508,355.13

Construction/reconstruction of streets Under Way

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

Norman, City of - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9Activity Title:

Project Number:

Infrastructure - DR R9

Project Title:

Infrastructure - DR R9

$1,508,355.13$1,508,355.13Norman, City of

$751,052.33     Program Funds Drawdown $1,508,355.13
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16604 #25 751,052.33; Dec. Invoices Contract 16604 - Atkins 44,678.20; SilverStar 714,948.33;
757,302.80 has been expended in previous quarter but not reported.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 3865 7480# of Persons 51.67

LMI%:

Mitigation / Resiliency - DR R1 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Mit/Res (Shelter Program) R1

Activitiy Category:

04/29/201604/29/2014

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Mit/Res (Shelter Program) R1Activity Title:

Project Number:

Mitigation / Resiliency - DR R1

Project Title:

Mitigation / Resiliency - DR R1
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Overall

$206,969.81

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$206,969.81

$0.00

$0.00

$0.00

$206,969.81

$206,969.81

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

$0.00

$0.00

N/A

$0.00

To Date

$206,969.81

Total Funds Expended $0.00

Activity Description:

Mitigation / Resiliency - Storm Shelter Program for City

Location Description:

Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/100# of Housing Units 0

39/100# of Singlefamily Units 0

$0.00     Program Funds Drawdown $206,969.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Mit/Res (Shelter
Program) R11

OKC 00005 10.6
Mit/Res (Shelter
Program) R11

Mitigation /
Resiliency DR R11

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Mit/Res (Shelter

Program) R5

OKC 00005 10.6
Mit/Res (Shelter

Program) R5

Mitigation /
Resiliency - DR R5

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

Association Description:
OKC Shelter Program
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

Mitigation / Resiliency - DR R3 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,155,500.00

Low/Mod Oklahoma County

Total Projected Budget from All Sources $1,155,500.00

$0.00

$0.00

$1,155,500.00

$572,985.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oklahoma County 00033 83.1 Mit/Res R3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

$572,985.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Oklahoma County 00033 83.1 Mit/Res R3Activity Title:

Project Number:

Mitigation / Resiliency - DR R3

Project Title:

Mitigation / Resiliency - DR R3

$0.00     Program Funds Drawdown $572,985.00
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Match Contributed $0.00$0.00

Activity Description:

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:

Oklahoma County

The Oklahoma County activity was approved for an extension, however, the funds have not been re-budgeted in DRGR in
order to draw the remaining funds. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$572,985.00$0.00Oklahoma County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/40# of Properties 0

0/0# of Parcels acquired by 0

0/40# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/40# of Housing Units 0

1/40# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Mitigation / Resiliency - DR R4 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number: Cleveland Co (SP) Cedar Country 00085 M/R
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Projected Start Date:

Benefit Type:

Overall

$74,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$74,400.00

$0.00

$0.00

$0.00

$74,400.00

$74,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

(Fire)R4

$36,580.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$74,400.00

Total Funds Expended

Responsible Organization:

$36,580.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Type 6 engine (brush truck)

Location Description:

Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Final Draw for purchase of fire truck chassis.
Contract 16328 Invoice #3973 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands Type Fire apparatus
for Cedar County FD in the amount of $39,500.00 Remainder was paid in R7.

Activity Progress Narrative:

Cleveland Co (SP) Cedar Country 00085 M/R
(Fire)R4

Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$74,400.00$36,580.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$36,580.00     Program Funds Drawdown $74,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 2265 2745# of Persons 82.51

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$290,400.00

$0.00

$0.00

$0.00

$290,400.00

$290,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

$20,555.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$290,400.00

Total Funds Expended

Responsible Organization:

$20,555.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Fire Truck - Type 6 engine (brush truck)    Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington - See DRGR Supporting Docs (Upload Docs)

Final Draw for fire truck chassis. Contract 16325 #5 Invoice #3974 - Deep South Fire Trucks, Inc. - Purchase and installation of
New Wildlands Type Fire apparatus for Lexington FD in the amount of $39,550.00 Remainder paid out of R7.

Activity Progress Narrative:

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$290,400.00$20,555.00Cleveland County

$20,555.00     Program Funds Drawdown $290,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 2635 3670# of Persons 71.80

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$578,400.00

$0.00

$0.00

$0.00

$578,400.00

$578,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

$36,580.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Survey)

$578,400.00

Total Funds Expended

Responsible Organization:

$36,580.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck)  Fire Truck - 2500 gallon water tender   Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Final Draw for Fire Truck chassis.
Contract 16324 #5 Invoice #3975 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Noble FD in the amount of $39,550.00 Paid during R7.

Activity Progress Narrative:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$578,400.00$36,580.00Cleveland County

$36,580.00     Program Funds Drawdown $578,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 687 1078# of Persons 63.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$362,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$362,400.00

$0.00

$0.00

$0.00

$362,400.00

$362,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

$38,580.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$362,400.00

Total Funds Expended

Responsible Organization:

$38,580.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Type 6 engine (brush truck)      Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Slaughterville - See DRGR Supporting Documentation (Upload Docs)

Final Draw for fire truck chassis.
Contract 16326#6 Invoice #3958 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Slaughterville FD in the amount of $39,305.00 Remainder paid in R7.

Activity Progress Narrative:

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$362,400.00$38,580.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$38,580.00     Program Funds Drawdown $362,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 2970 4215# of Persons 70.46

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$578,400.00

$0.00

$0.00

$0.00

$578,400.00

$578,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

$30,654.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$578,400.00

Total Funds Expended

Responsible Organization:

$30,654.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)
Fire Truck - Type 2 engine  Fire Truck - Type 6 engine (brush truck)  Fire Truck - 2500 gallon water tender
See DRGR Supporting Documents (Upload Doc)

Location Description:

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Final Draw for Fire Truck chassis. Invoice #3972 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands
Type Fire apparatus for Little Axe FD in the amount of $39,550.00 Remainder paid from R7

Activity Progress Narrative:

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$578,400.00$30,654.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$30,654.00     Program Funds Drawdown $578,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 1335 2245# of Persons 59.47

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,682.50

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$195,682.50

$600.00

$0.00

$0.00

$195,682.50

$195,583.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4

$600.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$600.00

To Date

06/11/2015

Area Benefit (Survey)

$195,583.00

Total Funds Expended

Responsible Organization:

$600.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Misc Bunker Gear &
Fire Truck (Grass Rig) Wildlands Apparatus 

Location Description:

Creek County Sponsoring Kellyville - See DRGR Supporting Documents (Upload Docs)

Expenditure report reflects budget modification which transferred $600 from Administration to  Mitigation/Resiliency R11
request. 

Activity Progress Narrative:

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$195,583.00$600.00Creek County

$600.00     Program Funds Drawdown $195,583.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

3383 0 4615# of Persons 73.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,616.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$243,616.00

$0.00

$0.00

$0.00

$243,616.00

$243,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)
R4

$6,445.60

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$243,616.00

Total Funds Expended

Responsible Organization:

$6,445.60

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Misc Bunker Gear &
Fire Truck - Wildlands Fire Truck (2)

Location Description:

Creek County Sponsoring Shamrock - See DRGR Supporting Documents (Upload Docs)

Final draw on fire truck.

Activity Progress Narrative:

Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$243,616.00$6,445.60Creek County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,445.60     Program Funds Drawdown $243,616.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 50 80# of Persons 62.50

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,825,100.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$7,825,100.00

$0.00

$0.00

$0.00

$7,825,100.00

$5,086,315.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4

($1,425,575.77)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Survey)

$1,623,213.03

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Communications Equipment - See DRGR Supporting Documents (Upload Docs)
Emergency Communications - New Site Turner Toll Gate Emergency Communications - New Site Carl Cole Arena Emergency
Communications - New Site at GDRA Emergency Communications - APX Mobiles Emergency Communications - APX
Portables Emergency Communications - Additional Southeast Site Emergency Communications - Control Stations

Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

Voucher Adjustments

Activity Progress Narrative:

Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4

Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$5,086,315.00$0.00Creek County

($1,425,575.77)     Program Funds Drawdown $1,623,213.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

42050 0 69967# of Persons 60.10
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$341,175.00

Low/Mod Drumright, City of

Total Projected Budget from All Sources

Match Contributed

$341,175.00

$0.00

$0.00

$0.00

$341,175.00

$339,776.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Drumright 00074 83.1 Mit/Res (Fire) R4

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$339,776.00

Total Funds Expended

Responsible Organization:

$105,626.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Rescue Truck   Fire Truck - Pumper/Tanker

Location Description:

Drumright, City of - See DRGR Supporting Documents (Upload Docs)

$105,626.00 to Chief Fire for purchase of Brush Truck not reported in July, 2016.

Activity Progress Narrative:

Drumright 00074 83.1 Mit/Res (Fire) R4Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$339,776.00$105,626.00Drumright, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $339,776.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 2025 2915# of Persons 69.47

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,176.20

Low/Mod Mounds, Town of

Total Projected Budget from All Sources

Match Contributed

$128,176.20

$0.00

$0.00

$0.00

$128,176.20

$128,176.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mounds 00057 83.1 Mit/Res (Fire) R4

$73,888.20

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

$0.00

To Date

06/11/2015

Area Benefit (Census)

$128,176.20

Total Funds Expended

Responsible Organization:

$128,176.20

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Misc Bunker Gear &
Fire Truck - Brush Truck 
- See DRGR Supporting Docs (Upload Docs)

Location Description:

Mounds, Town of - See DRGR Supporting Docs (Upload Docs)

54,288.00 to north america fire equipment company for fire apparatus (funds expended in July 2016). 73,888.20 to Danko for
Purchase of Brush Truck (83,465.00). Town will pay local funds in the amount of $9,516.45 and the balance of advance #1
($60.35) to cover the invoice amount of $83,465.00 to spend total of contract amount $128,176.20.

Activity Progress Narrative:

Mounds 00057 83.1 Mit/Res (Fire) R4Activity Title:

Project Number:

Mitigation / Resiliency - DR R4

Project Title:

Mitigation / Resiliency - DR R4

$128,176.20$128,176.20Mounds, Town of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$73,888.20     Program Funds Drawdown $128,176.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2009 0 2361# of Persons 85.09

LMI%:

Mitigation / Resiliency - DR R5 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod City of Oklahoma City2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Mit/Res (Shelter Program) R5

Jan 1 thru Mar 31, 2017

Activitiy Category:

07/21/2017

To Date

07/21/2015

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Mit/Res (Shelter Program) R5Activity Title:

Project Number:

Mitigation / Resiliency - DR R5

Project Title:

Mitigation / Resiliency - DR R5

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$537,500.00

Total Projected Budget from All Sources

Match Contributed

$537,500.00

$0.00

$0.00

$0.00

$537,500.00

$483,831.95

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$95,805.86

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$483,831.95

Total Funds Expended $95,805.86

Activity Description:

Mitigation - Resiliency: Storm Shelter Program for OKC

Location Description:

Oklahoma City

16356 #54 - Mit/Res Storm Shelters 70,000 + 3,922.01 Project Delivery = 73,922.01;
#16356 #55 Shelter - 7,550.00 - Program Del Shelter - $14,333.85 = 21,883.85 = 95,805.86

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$483,831.95$95,805.86City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

$95,805.86     Program Funds Drawdown $483,831.95
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Mitigation / Resiliency - DR R6 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Oklahoma County

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$134,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oklahoma County 00033 83.1 Mit/Res R6

$8,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/16/2017

$0.00

To Date

10/16/2015

Direct Benefit (Households)

$134,825.00

Total Funds Expended

Responsible Organization:

$8,500.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition / Buyout of Floodplain Homes

Location Description:

Oklahoma County - Crutcho Creek Area

Contract 16522 #25 - Payment to SRLS (Smith-Roberts Land Services) for land acquisition services.
Project milestones for 2105 Hughson and 2213 Hughson

Activity Progress Narrative:

Oklahoma County 00033 83.1 Mit/Res R6Activity Title:

Project Number:

Mitigation / Resiliency - DR R6

Project Title:

Mitigation / Resiliency - DR R6

$134,825.00$8,500.00Oklahoma County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Parcels acquired voluntarily 0

$8,500.00     Program Funds Drawdown $134,825.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0

Mitigation / Resiliency - DR R7 / Mitigation / Resiliency - DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Bristow, City of

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Bristow 00098 83.1 Mit/Res (Fire) R7

Jan 1 thru Mar 31, 2017

Activitiy Category:

12/11/2017

To Date

12/11/2015

Area Benefit (Census)

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Under Way

Bristow 00098 83.1 Mit/Res (Fire) R7Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7
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$257,139.50

Total Projected Budget from All Sources

Match Contributed

$257,139.50

$0.00

$0.00

$0.00

$257,139.50

$257,139.50

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$257,139.50

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$257,139.50

Total Funds Expended $257,139.50

Activity Description:

Fire truck - 1 Each - See DRGR Supporting Documents (Upload)

Location Description:

Bristow, City of - See DRGR Supporting Documents (Upload)

Contract 16563 #1 Purchase of a 2017 M2-106 Tanker Truck to Deep South Fire Trucks.  Invoice $

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$257,139.50$257,139.50Bristow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1825 755 4220# of Persons 61.14

LMI%:

$257,139.50     Program Funds Drawdown $257,139.50
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,920.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$2,920.00

$2,920.00

$0.00

$0.00

$2,920.00

$2,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

$2,920.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$2,920.00

To Date

12/11/2015

Area Benefit (Survey)

$2,920.00

Total Funds Expended

Responsible Organization:

$2,920.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Cedar Country Fire Dept.

Contract 16328 Invoice #3973 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands Type Fire apparatus
for Cedar County FD in the amount of $39,500.00 Remainder was paid in R4.

Activity Progress Narrative:

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$2,920.00$2,920.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$2,920.00     Program Funds Drawdown $2,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 2265 2745# of Persons 82.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,995.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$18,995.00

$18,995.00

$0.00

$0.00

$18,995.00

$18,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7

$18,995.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$18,995.00

To Date

12/11/2015

Area Benefit (Survey)

$18,995.00

Total Funds Expended

Responsible Organization:

$18,995.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4).  This was a budget modification moving
the remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Town of Lexington Fire Department. 

Contract 16325 Invoice #3974 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire apparatus
for Lexington FD in the amount of $39,550.00 - Remainder paid out of R4.

Activity Progress Narrative:

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7

Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$18,995.00$18,995.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$18,995.00     Program Funds Drawdown $18,995.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 2635 3670# of Persons 71.80
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,969.98

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$2,969.98

$2,969.98

$0.00

$0.00

$2,969.98

$2,969.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

$2,969.98

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$2,969.98

To Date

12/11/2015

Area Benefit (Survey)

$2,969.98

Total Funds Expended

Responsible Organization:

$2,969.98

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Noble Fire Dept (originally funded in R4)

Contract 16324 #5 Invoice #3975 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Noble FD in the amount of $39,550.00 Paid during R4.

Activity Progress Narrative:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$2,969.98$2,969.98Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$2,969.98     Program Funds Drawdown $2,969.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 687 1078# of Persons 63.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$725.00

$725.00

$0.00

$0.00

$725.00

$725.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

$725.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$725.00

To Date

12/11/2015

Area Benefit (Survey)

$725.00

Total Funds Expended

Responsible Organization:

$725.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring Slaughterville Fire Dept.

Contract 16326#6 Invoice #3958 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Slaughterville FD in the amount of $39,305.00 Remainder paid in R4.

Activity Progress Narrative:

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$725.00$725.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$725.00     Program Funds Drawdown $725.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 2970 4215# of Persons 70.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,896.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$8,896.00

$8,896.00

$0.00

$0.00

$8,896.00

$8,896.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7

$8,896.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$8,896.00

To Date

12/11/2015

Area Benefit (Survey)

$8,896.00

Total Funds Expended

Responsible Organization:

$8,896.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Town of Little Axe Fire Dept.

Invoice #3972 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands Type Fire apparatus for Little Axe
FD in the amount of $39,550.00 Remainder paid from R4

Activity Progress Narrative:

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7

Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$8,896.00$8,896.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$8,896.00     Program Funds Drawdown $8,896.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 1335 2245# of Persons 59.47
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

Low/Mod Drumright, City of

Total Projected Budget from All Sources

Match Contributed

$110,000.00

$0.00

$0.00

$0.00

$110,000.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Drumright 00107 83.1 Mit/Res (Fire) R7

$64,673.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area Benefit (Census)

$110,000.00

Total Funds Expended

Responsible Organization:

$64,673.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Fire Truck - 1 Each - See DRGR Supporting Documents (Upload)

Location Description:

Drumright, City of - See DRGR Supporting Documents (Upload)

Contract #16568 - $67,124.00 Inv. from Chief Fire & Safety for purchase of 2017 Wildland Apparatus payment due upon
delivery.  The remainder of $2,451 will be paid by the City.

Activity Progress Narrative:

Drumright 00107 83.1 Mit/Res (Fire) R7Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$110,000.00$64,673.00Drumright, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$64,673.00     Program Funds Drawdown $110,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1040 985 2915# of Persons 69.47

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,280.00

Low/Mod Kiefer

Total Projected Budget from All Sources

Match Contributed

$192,280.00

$0.00

$0.00

$0.00

$192,280.00

$190,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kiefer 00106 83.1 Mit/Res (Fire) R7

$106,058.00

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area Benefit (Survey)

$190,240.00

Total Funds Expended

Responsible Organization:

$106,058.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Fire Truck - 1 Each - See DRGR Supporting Documents (Upload)

Location Description:

Kiefer, Town of - See DRGR Supporting Documents (Upload)

Contract 16569 #3 - Purchase of 2000 gal. Pumper Tanker Freightliner M2 106 Chassis from Danko Inv. 108,718.00. the
remainder will be paid by the Town of Kiefer.

Activity Progress Narrative:

Kiefer 00106 83.1 Mit/Res (Fire) R7Activity Title:

Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7

$190,240.00$106,058.00Kiefer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$106,058.00     Program Funds Drawdown $190,240.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 1825 3346# of Persons 54.54

Mitigation / Resiliency DR R11 / Mitigation / Resiliency DRProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,500.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $282,500.00

$282,500.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Mit/Res (Shelter Program) R11

Jan 1 thru Mar 31, 2017

Activitiy Category:

N/A

01/05/2019

To Date

01/05/2017

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

OKC 00005 10.6 Mit/Res (Shelter Program) R11Activity Title:

Project Number:

Mitigation / Resiliency DR R11

Project Title:

Mitigation / Resiliency DR R11
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Match Contributed $0.00

$0.00

$282,500.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$282,500.00
$0.00

Total Funds Expended $0.00

Activity Description:

Mitigation / - Storm Shelter Program for City

Location Description:

Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

0 0/100 0/0 0/100# Owner Households 0 0 0

$0.00     Program Funds Drawdown $0.00

Planning - DR R3 / Planning - DR R3Project # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,929.25

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$145,929.25

($29,646.54)

$0.00

$0.00

$145,929.25

$145,929.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R3 Deep Fork Basin

($29,646.54)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

($29,646.54)

To Date

12/15/2014

Area Benefit (Census)

$116,282.71

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning R3 - Deep Fork Basin Drainage Study

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Planning R3 Deep Fork Basin
Study

Activity Title:

Project Number:

Planning - DR R3

Project Title:

Planning - DR R3

$145,929.25$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

($29,646.54)     Program Funds Drawdown $116,282.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

134

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$446,576.15

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$446,576.15

($80,659.64)

$0.00

$0.00

$446,576.15

$446,576.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R3 Master Drainage Plan

($80,659.64)

$0.00

$0.00

Jan 1 thru Mar 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

($80,659.64)

To Date

12/15/2014

Area Benefit (Census)

$365,916.51

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

OKC Planning R3 - Master Drainage Plan (Downtown) 

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Planning R3 Master Drainage PlanActivity Title:

Project Number:

Planning - DR R3

Project Title:

Planning - DR R3

$446,576.15$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

($80,659.64)     Program Funds Drawdown $365,916.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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